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Lessons from the Challenger Launch Decision1 

The Flight of the Space Shuttle 
Challenger on Mission 51-L began 
at 11:38 a.m. Eastern Standard Time 
(EST) on January 28, 1986 off the 
coast of Cape Canaveral, Florida.  It 
ended 73 seconds later in an 
explosive burn of hydrogen and 
oxygen propellants that destroyed 
the external tank and exposed the 
Orbiter to severe aerodynamic loads 
that caused complete structural 
breakup.  All seven crew members 
perished.  The two Solid Rocket 
Boosters (SRB)2 flew out of the 
fireball and were destroyed by the 
Air Force Range Safety Officer 110 
seconds after launch.  See Figure 1 
for an image of the Space Shuttle 
Challenger crew.   

                                                
1  This case is based primarily on excerpts taken directly from the Rogers’ Commission testimony and final 

Report and has been edited for ease of reading, brevity, and clarity.  For the complete record and testimony, see the 
full report on line at:  http://history.nasa.gov/rogersrep/genindex.htm.  See Appendix 1 for a list of case references.   

2  There is a complete list of case acronyms in Appendix 2.   

Figure 1:  Challenger Crew (Left to Right):  Ellison Onizuka, 
Michael Smith, Christa McAuliffe, Dick Scobee, Gregory 
Jarvis, Ronald McNair, and Judith Resnik.  Source:  NASA Image. 
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Launch Events 
The ambient air temperature at launch was 36 

degrees Fahrenheit.  This temperature was 15 
degrees colder than that of any previous launch.  See 
Figure 2.   

At 6.6 seconds before launch, the Challenger’s 
liquid-fueled main engines were ignited in sequence 
and run up to full thrust, while the entire Shuttle 
structure was bolted to the launch pad.  Thrust of the 
main engines bends the Shuttle assembly forward 
from the bolts anchoring it to the pad.  When the 
Shuttle assembly springs back to the vertical, the 
SRBs’ restraining bolts are explosively released.  
During this prerelease “twang” motion, structural 
loads are stored in the assembled structure.  Those 
loads are released during the first few seconds of 
flight in a structural vibration mode at a frequency 
of about 3 cycles per second.  The maximum 
structural loads on the aft field joints of the SRBs 
occur during the “twang”, exceeding even those of 
the maximum dynamic pressure period experienced 
later in flight.   

 
Just after liftoff at 0.678 seconds into the 

flight, photographic data (Figure 3) shows a 
strong puff of gray smoke was spurting from 
the vicinity of the aft field joint on the right 
SRB.  The computer graphic analysis of the 
film from the cameras indicated the initial 
smoke came from the 270- to 310-degree sector 
of the circumference of the aft field joint of the 
right SRB.  This area of the solid booster faces 
the external tank.  The vaporized material 
streaming from the joint indicated that there 
was not complete sealing action within the 
joint.   

Eight more distinctive puffs of increasingly 
blacker smoke were recorded between 0.836 
and 2.500 seconds.  The smoke appeared to puff 

upwards from the joint.  As the Shuttle increased its upward velocity, it flew past the emerging 
and expanding smoke puffs.  The last smoke was seen above the field joint at 2.733 seconds.  

Main engines had been throttled up to 104% thrust and the SRBs were increasing their thrust 
when the first flickering flame appeared on the right SRB in the area of the aft field joint.  This 

Figure 2:  Ice on the Launch Tower Hours 
before the Launch.  Source:  NASA Image.   

Figure 3:  Grey Smoke Emitting from the Right-
Hand SRB on Space Shuttle Challenger.  Source:  
NASA Image.   
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first very small flame was detected on image enhanced film at 58.788 seconds into the flight.  It 
appeared to originate at about 305 degrees around the booster circumference at or near the aft 
field joint. 

At about the same time (60 seconds), telemetry showed a pressure differential between the 
chamber pressures in the right and left boosters.  The right booster chamber pressure was lower, 
confirming the growing leak in the area of the field joint.   

As the flame plume increased in size, it was deflected rearward by the aerodynamic 
slipstream and circumferentially by the protruding structure of the upper ring attaching the 
booster to the external tank.  Those directed the plume onto the surface of the external tank.  The 
growing flame also impinged on the strut attaching the SRB to the external tank. 

The first visual indication that swirling flame from the right SRB breached the external tank 
was at 64.660 seconds, when there was an abrupt change in the shape and color of the plume.  
This indicated that it was mixing with leaking hydrogen from the external tank.  Telemetered 
changes in the hydrogen tank pressurization confirmed the leak.  At about 72.20 seconds the 
lower strut linking the SRB and the external tank was severed or pulled away from the weakened 
hydrogen tank permitting the right SRB to rotate around the upper attachment strut.  

At 73.124 seconds, a circumferential white vapor pattern was observed blooming from the 
side of the external tank bottom dome (see Figure 4).  This was the beginning of the structural 
failure of the hydrogen tank that culminated in the entire aft dome dropping away.  This released 
massive amounts of liquid hydrogen from the tank and created a sudden forward thrust of about 

2.~3 million pounds, pushing the 
hydrogen tank upward into the 
intertank structure.  At about the 
same time, the rotating right 
SRB impacted the intertank 
structure and the lower part of 
the liquid oxygen tank.  

Figure 4:  Rupture of the Liquid Oxygen Tank, which Occurred 
above the Booster/Tank Forward Attachment and Grew in 
Milliseconds to the Maximum Size Indicated in the Computer 
Drawing.  Source:  NASA Image.   
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Within milliseconds, there was massive, almost 
explosive burning of the hydrogen streaming from the 
failed tank bottom and the liquid oxygen breach in 
the area of the intertank.  The Orbiter, under severe 
aerodynamic loads, broke into several large sections, 
which emerged from the fireball (Figure 5).  Separate 
sections that can be identified on film include the 
main engine/tail section with the engines still 
burning, one wing of the Orbiter, and the forward 
fuselage trailing a mass of umbilical lines pulled 
loose from the payload bay.  The crew cabin with all 
the crew inside was found in 100 feet of water on 
March 8th.  They were all still strapped in their seats.  
Some had activated supplemental oxygen.  All would 
have died, when the cabin hit the water at an 
estimated 200 miles per hour if they survived the fall. 

How O-Rings Work in the SRB 

Enhanced photographic and computer-graphic 
positioning determined that the flame from the right 
SRB near the aft field joint emanated at about the 
305-degree circumferential position.  The smoke at 
lift off appeared in the same general location.  Thus, 
early in the investigation the right SRB aft field joint 
seal became the prime failure suspect.  This 

supposition was confirmed when the salvage team recovered portions of both sides of the aft 
joint where a hole had burned through that was 28 by 15 inches.  Several possible causes could 
have resulted in this failure.  

During stacking operations at the launch site, four segments were assembled to form the solid 
rocket motor.  The resulting joints were referred to as field joints.  Joint sealing was provided by 
two rubber O-rings with diameters of 0.280 inches (+0.005, –0.003), which were installed, as 
received from Morton Thiokol, during motor assembly.  O-ring static compression during and 
after assembly was dictated by the width of the gap between the tang and the inside leg of the 
clevis.  This gap between the tang and clevis at any location after assembly was influenced by 
the size and shape (concentricity) of the segments as well as the loads on the segments.  Zinc 
chromate putty was applied to the composition rubber (NBR) insulation face prior to assembly.  
In the assembled configuration, the putty was intended to act as a thermal barrier to prevent 
direct contact of combustion gas with the O-rings.  It was also intended that the O-rings be 
actuated and sealed by combustion gas pressure displacing the putty in the space between the 
motor segments. 

The displacement of the putty would act like a piston and compress the air ahead of the 
primary O-ring, and force it into the gap between the tang and clevis.  This process was known 
as pressure actuation of the O-ring seal.  This pressure-actuated sealing was required to occur 

Figure 5:  Large Sections of the Orbiter 
Emerged from the Fireball.  Source:  NASA 
Image.   
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very early during the solid rocket motor ignition transient, because the gap between the tang and 
clevis increased as pressure loads were applied to the joint during ignition.  Should pressure 
actuation be delayed to the extent that the gap has opened considerably, the possibility existed 
that the rocket’s combustion gases would blow by the O-ring and damage or destroy the seals.  
The principal factor influencing the size of the gap opening was motor pressure; but, gap opening 
was also influenced by external loads and other joint dynamics.  See Figure 6 and Figure 7 for 
images of the SRB.   

 

	
  
 

 

 

 

 

 

 

 

 

Figure 6:  Cutaway View of the Solid Rocket Booster 
Showing Solid Rocket Motor Propellant and Aft Field 
Joint.  Source:  NASA Image.   
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The Flight Readiness Review Process 

The Shuttle Flight Readiness Review was a carefully planned, step-by-step activity, 
established by NASA program directive SPO-PD 710.5A, designed to certify the readiness of all 
components of the Space Shuttle assembly.  The process was focused upon the Level-I Flight 
Readiness Review, held approximately two weeks before a launch.  The Level-I Review (see 
Figure 8) was a conference chaired by the NASA Associate Administrator for Space Flight and 
supported by the NASA Chief Engineer, the Program Manager, the Center Directors, and Project 
Managers from the Johnson Space Center (JSC), the Marshall Space Flight Center (MSFC), and 
the Kennedy Space Center (KSC) along with senior Contractor representatives. 

Figure 7:  Aft Segment/Aft Center Segment Field Joint Configuration. 
 Source:  NASA Image.   
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Figure 8:  Readiness Review.  Source:  NASA.   

Evolution of NASA’s Technical Culture 
NASA’s original technical culture was characterized by a strong “in-house” technical competence 

across all of NASA’s original organizations and personnel. 
With the Apollo Program, increased complexity required hands-on Engineers to be converted into 

Executive Managers.  Management systems initially developed in the Air Force were introduced to 
NASA.  Key elements of this new management system included the following:  concurrency, change 
control and configuration management, environmental testing, systems engineering, phased planning, 
and Project management.  

Failures in the 1960s only resulted in further strengthening those methods, implementing more 
Project Reviews, and strengthening configuration control.  In the decades that followed, with a 
reduced workforce (both civil servants and Contractors) and subtle shifts in engineering and 
management practices, the Agency’s abilities weakened.  Changes in leadership also had an impact.  
At MSFC, von Braun’s habit of rewarding those who brought problems into the open was replaced by 
a “shoot the messenger” attitude with William Lucas.  (Source:  NASA’s First 50 years, pp. 289–298.) 
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The formal portion of the process was initiated by directive from the Associate Administrator 
for Space Flight.  The directive outlined the schedule for the Level-I Flight Readiness Review 
and for the steps that preceded it.  The process began at Level IV with the Contractors formally 
certifying in writing the flight readiness of the elements for which they were responsible.  
Certification was made to the appropriate Level-III NASA Project Managers at JSC and MSFC.  
Additionally, at MSFC the Review was followed by a presentation directly to the Center 
Director.  At KSC, the Level-III Review, chaired by the Center Director, verified the readiness of 
the launch support elements. 

The next step in the process was the Certification of Flight Readiness to the Level-II Program 
Manager at JSC.  In this review, each Space Shuttle Program element endorsed that it had 
satisfactorily completed the manufacture, assembly, test, and checkout of the pertinent element, 
including the Contractors’ certification that design and performance were up to standard.  The 
Flight Readiness Review process culminated in the Level-I Review. 

In the initial notice of the Review, the Level-I directive established a Mission Management 
Team for the particular Mission.  The team assumed responsibility for each Shuttle’s readiness 
for a period commencing 48 hours before launch and continuing through post-landing crew 
egress and the safing of the Orbiter.  On call throughout the entire period, the Mission 
Management Team supported the Associate Administrator for Space Flight and the Program 
Manager. 

A structured Mission Management Team meeting-called L-1 was held 24 hours, or one day, 
prior to each scheduled launch.  Its agenda included closeout of any open work, a closeout of any 
Flight Readiness Review action items, a discussion of new or continuing anomalies, and an 
updated briefing on anticipated weather conditions at the launch site and at the abort landing 
sites in different parts of the world.  It was standard practice of Level-I and -II officials to 
encourage the reporting of new problems or concerns that might have developed in the interval 
between the Flight Readiness Review and the L-1 meeting, and between the L-1 and launch. 

The Flight Readiness Review was held, as scheduled, on January 15.  On the following day, 
Aldrich issued the schedule for the combined Level-I/Mission Management Team Meetings; he 
also announced plans for the Mission Management Team Meetings continuing throughout the 
Mission and included the schedule for the L-1 Review. 

On January 23, Moore issued a directive stating that the Flight Readiness Review had been 
conducted on the 15th and that 51-L was ready to fly pending closeout of open work, satisfactory 
countdown, and completion of remaining Flight Readiness Review action items, which were to 
be closed out during the L-1 meeting.  No problems with the SRB were identified. 

Since December 1982, the O-rings had been designated a “Criticality 1” feature of the SRB 
design, a term denoting a failure point—without back-up—that could cause a loss of “life or 
vehicle if” the component failed.  In July 1985, after a nozzle joint on STS 51-B showed erosion 
of a secondary O-ring, indicating that the primary seal failed, a launch constraint was placed on 
flight 51-F and subsequent launches.  Those constraints had been imposed and regularly waived 
by the SRB Project Manager at MSFC, Lawrence B. Mulloy. 

Neither the launch constraint, the reason for it, nor the six consecutive waivers prior to 51-L 
were known to Moore (Level I) or Aldrich (Level II) or Thomas at the time of the Flight 
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Readiness Review process for 51-L.  There were other and independent paths of system 
reporting that were designed to bring forward information about the SRB joint anomalies.  One 
path was the task force of Thiokol Engineers and MSFC Engineers, who had been conducting 
subscale pressure tests at Wasatch during 1985.  Test data generated rising concern and 
frustration on the part of some of the Thiokol participants and a few of the MSFC participants.  
These were documented, but not reported to Level II.  Another path was the examination at each 
Flight Readiness Review of evidence of earlier flight anomalies.  For 51-L, the data presented in 
this latter path, while it reached Levels I and II, never referred to either test anomalies or flight 
anomalies with O-rings. 

In the 51-L Readiness Reviews, it appeared that neither Thiokol management nor the MSFC 
Level-III Project Managers believed that the O-ring blow-by and erosion risk were critical.  

After a scrub due to high winds on the 27th of January, at 2:00 p.m. EST later that day, the 
Mission Management Team met again.  At that time, the weather was expected to clear, but it 
appeared that temperatures would be in the low twenties for about 11 hours.  Issues were raised 
with regard to the cold weather effects on the launch facility, including the water drains, the eye 
wash and shower water, fire suppression system, and overpressure water trays.  It was decided to 
activate heaters in the Orbiter, but no concerns were expressed about the O-rings in the SRBs.  
The decision was to proceed with the countdown and with fueling, but all members of the team 
were asked to review the situation and call if any problems arose. 

At approximately 2:30 p.m. EST, at Thiokol’s Wasatch plant, Robert Ebeling, after learning 
of the predicted low temperature for launch, convened a meeting with Roger Boisjoly and with 
other Thiokol Engineers.  Ebeling was concerned about predicted cold temperatures at KSC.  

Later in the afternoon on the same day, Allan McDonald-Thiokol’s liaison for the SRB 
Project at KSC received a telephone call from Ebeling, expressing concern about the 
performance of the SRB field joints at low temperatures.  

Launch Operations Center said that they felt it …would get as low as 22 degrees as a 
minimum in the early morning hours, probably around 6:00 o’clock, and that they were 
predicting a temperature of about 26 degrees at the intended time [of launch] about 9:38 the next 
morning. 

In response, a teleconference was set up at KSC with the MSFC (NASA) managers, the 
Morton-Thiokol Managers and the Launch Operations Team.  The first phase of the 
teleconference began at 5:45 p.m. EST; participants included Reinartz, Lovingood, Hardy, and 
numerous people at KSC, MSFC, and Thiokol-Wasatch.  Concerns for the effect of low 
temperature on the O-rings and the joint seal were presented by Morton Thiokol, along with an 
opinion that launch should be delayed.  
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At approximately 8:45 p.m. EST, Phase 2 of the teleconference commenced, because the 

Thiokol charts and written data had arrived at KSC by fax.  The charts presented a history of the 
O-ring erosion and blow-by in the SRB joints of previous flights, presented the results of 
subscale testing at Thiokol and the results of static tests of solid rocket motors.  

Testimony about the Teleconferences3 
Mr. Roger Boisjoly:  I expressed deep concern about launching at low temperature.  I 

presented Chart 2-1….  …It addresses the highest concern of the field joint in both the ignition 
transient condition and the steady state condition, and it really sets down the rationale for why 
we were continuing to fly.  Basically, if erosion penetrates the primary O-ring seal, there is a 
higher probability of no secondary seal capability in the steady state condition.   

 
 

 
 

 
 

 
 

 
 

 
 

 
 

                                                
3  The testimony presented here is extracted from the Report of the Presidential Commission on the Space 

Shuttle Challenger Accident (aka Rogers Commission Report), Vol. 4, Testimony of February 26, 1986.  Available 
at:  http://history.nasa.gov/rogersrep/v4part7.htm#4.  Accessed on July 21, 2014. 

Chart 2-1:  Presented 
by Thiokol’s Roger 
Boisjoly Summarizing 
Primary Concerns with 
the Field Joint and Its 
O-Ring Seals on the 
Boosters.  Source:  NASA. 
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I then presented Chart 2-2 
with added concerns related to 
the timing function.  And 
basically on that chart, I started 
off talking about a lower 
temperature than current data 
base results in changing the 
primary O-ring sealing timing 
function,…   

We would have higher O-ring 
pressure actuation time, in my 
opinion, and that is what I 
presented....  These are the sum 
and substance of what I just 
presented.  If action time 
increases, then the threshold of 
secondary seal pressurization 
capability is approached.  That 
was my fear.  If the threshold is 
reached, then the secondary seal 
may not be capable of being 

pressurized, and that was the bottom line of everything that had been presented up to that point. 

Someone on the Internet commented that we had soot blow-by on the solid rocket motors 
(SRM)-22 [Flight 61-A, October 1985], which was launched at 75 degrees.  I don’t remember 
who made the comment, but that is where the first comment came in about the disparity between 
my conclusion and the observed data because SRM-22 [Flight 61-A, October 1985] had blow by 
at essentially a room-temperature launch. 

I then said that SRM-15 [Flight 51-C, January 1985] had much more blow-by indication and 
that it was indeed telling us that lower temperature was a factor.  This was supported by 
inspection of flown hardware by myself.  I was asked again for data to support my claim, and I 
said I have none other than what is being presented, and I had been trying to get resilience data, 
Arnie and I both, since last October, and that statement was mentioned on the Internet.   

Chairman William Rogers:  What was the conclusion? 
Mr. Boisjoly:  The conclusion was we should not fly outside of our data base, which was 53 

degrees.  Those were the conclusions.  And, we were quite pleased because we knew in advance, 
having participated in the preparation, what the conclusions were, and we felt very comfortable 
with that. 

It was about that time that Mr. George Hardy from MSFC was asked what he thought about 
the MTI [Morton Thiokol, Inc.] recommendation, and he said he was appalled at the MTI 
decision.  Mr. Hardy was also asked about launching, and he said no, not if the Contractor 
recommended not launching, he would not go against the Contractor and launch.   
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Mr. Joe Kilminster was asked by NASA if he would launch, and he said “no”, because the 
engineering recommendation was not to launch. 

Then MTI management asked for a five-minute caucus.  I’m not sure exactly who asked for 
that, but it was asked in such a manner that I remember it was asked for, a five-minute caucus, 
which we put on—the line on mute and went off-line with the rest of the Internet.  

Mr. Boisjoly:  Okay, the caucus started by Mr. Jerry Mason stating a management decision 
was necessary.  Those of us who opposed the launch continued to speak out, and I am 
specifically speaking of Mr. Arnold Thompson and myself because in my recollection he and I 
were the only ones that vigorously continued to oppose the launch.  And we were attempting to 
go back and rereview and try to make clear what we were trying to get across, and we couldn’t 
understand why it was going to be reversed.  So we spoke out and tried to explain once again the 
effects of low temperature.  Arnie [Arnold Thompson] actually got up from his position which 
was down the table, and walked up the table and put a quarter pad down in front of the table, in 
front of the management folks, and tried to sketch out once again what his concern was with the 
joint, and when he realized he wasn’t getting through, he just stopped. 

I tried one more time with the photos.  I grabbed the photos, and I went up and discussed the 
photos once again and tried to make the point that it was my opinion from actual observations 
that temperature was indeed a discriminator and we should not ignore the physical evidence that 
we had observed. 

And again, I brought up the point that SRM- 15 [Flight 51 -C, January 1985] had a 110 
degree arc of black grease, while SRM-22 [Flight 61-A, October 1985] had a relatively different 
amount, which was less and wasn’t quite as black.  I also stopped when it was apparent that I 
couldn’t get anybody to listen. 

Dr. Walker:  At this point, did anyone else speak up in favor of the launch? 

Mr. Boisjoly:  After Arnie and I had our last say, Mr. Mason said we have to make a 
management decision.  He turned to Bob Lund and asked him to take off his engineering hat and 
put on his management hat.  From this point on, management formulated the points to base their 
decision on.  

Chairman Rogers:  How do you explain the fact that you seemed to change your mind when 
you changed your hat? 

Mr. Lund:  I guess we have got to go back a little further in the conversation than that.  We 
have dealt with MSFC for a long time and have always been in the position of defending our 
position to make sure that we were ready to fly, and I guess I didn’t realize until after that 
meeting and after several days that we had absolutely changed our position from what we had 
been before.  But that evening I guess I had never had those kinds of things come from the 
people at MSFC.  We had to prove to them that we weren’t ready, and so we got ourselves in the 
thought process that we were trying to find some way to prove to them it wouldn’t work, and we 
were unable to do that.  We couldn’t prove absolutely that that motor wouldn’t work. 

Chairman Rogers:  In other words, you honestly believed that you had a duty to prove that it 
would not work? 
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Mr. Robert Lund:  Well, that is kind of the mode we got ourselves into that evening.  It seems 
like we have always been in the opposite mode.  I should have detected that, but I did not, but the 
roles kind of switched.  See Appendix 3 for a list of individuals mentioned in the case study.   
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Appendix 1 

Case References 
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http://science.ksc.nasa.gov/shuttle/missions/51-l/docs/events.txt.  Accessed on July 21, 2014.   

NASA.  Solid rocket motor redesign.  Available at:  
http://www.spaceflight.nasa.gov/shuttle/reference/shutref/mods/srm/.  Accessed on July 21, 
2014.   
U.S. Government.  Space Shuttle Challenger Accident (aka Rogers Commission Report), Report 
of the Presidential Commission on the Space Shuttle Challenger Accident.  June 6th, 1986, 
Washington, D.C.  Available at:  http://history.nasa.gov/rogersrep/genindex.htm.  Accessed on 
July 21, 2014.   
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July 21, 2014.   
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Appendix 2 

Case Acronyms 

 
EST Eastern Standard Time 
JSC Johnson Space Center 
KSC Kennedy Space Center 
MSFC Marshall Space Flight Center 
MTI Morton Thiokol, Inc.   
SPC Shuttle Processing Contractor 
SRB  solid rocket boosters 
SRM solid rocket motors 
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Appendix 3 

Individuals Mentioned in this Case 

 
• Arnold D. Aldrich, Space Shuttle Program Manager 

• Jesse Moore, Associate Administrator for Space Flight 

• James A. (Gene) Thomas, Deputy Director of Launch and Operations, KSC 

• Stanley R. Reinartz, Manager, Shuttle Projects Office 

• Judson A. Lovingood, Deputy Manager, Shuttle Projects Office 

• George Hardy, Deputy Director of Science and Engineering, MSFC 

• Lawrence B. Mulloy, Manager, SRB Project, MSFC 

• Roger Boisjoly, Member, Seal Task Force, Morton Thiokol Wasatch Division 
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